Previous references.

L.B 213-09 (1-2)

1940

(L . B)

File No. 54-40

Serial Nos. 1 & 2

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1 & 2

Part B. for August, 1940

SUBJECT.

Construction of a 2nd class Musafirkhana at Chellakere.

---

1. From the Presdt., Dt. Board, Chitaldrug no 59 dt 12.8.40:
   Forwards for sanction a modified estimate amounting to Rs. 5483/- for the construction of a 2nd class Musafirkhana at Chellakere
2. To. Do & Comptr. G.O. no 2083-4 dt 31.8.40
   Sanctions the modified estimate.

G.R.S. 11] 1910-11

GENERAL AND REVENUE SECRETARIAT.

(L. B.)

NOTES.

File No. 54-10

FILE HEADING.

Construction of a 2d class musafirkhana at Chittakere.

From

The President of the District Board of Chittalong.

No. 59 Dated 12-8-10. Received 13.8.10.

Diary No. 1107 | Enclos. 8 | Spare Copies | Serial No. 1

BRIEF ABSTRACT OF LETTER.

With ref to G.O. No. 7726-9/2B 213-09-2 S 3.3.10, forwards for sanction a modified estimate prepared by the Executive Engr. Chittalong Division amounting to Rs 5483/- for the construction of a 2d class musafirkhana at Chittakere.

NOTES AND ORDERS.

Hdg S

Sanction was accorded to the construction of a 2d class musafirkhana at Chittakere at an estimated cost of Rs 4,983/- in the first order of the 3d March 1910 referred to above.

2. The President states that the Executive Engineer

NOTES—First sheet

GPB—30,000 - 3-4-07.

Serial No.

Engineer of the Chittagong Division having been directed by the Chief Engineer to carry out this work, he has submitted a modified estimate for Rs 5,483/, providing extra foundation of 1½ feet to be filled in Concrete mortar, as the soil met with at the depth sanctioned in the original estimate is not of sufficiently hard nature and also as the rates sanctioned for wood work, doors &c are less than the sanctioned schedule of rates and that the District Board have approved of the modified estimate and requests sanction thereto.

3. Submitted with draft sanctioning the estimate.

Sd/ 4.1.11 Cr. 25-8-10 Dell

22.8.10

S-33
26.8.10

Approved Sd/
25-8-10
Issue
26.8.10 Dell

To the Presdt. Dt. Bd of Chittagong & Comptroller No. 2083-4 G 31.8.10.

Sanctioning the modified estimate dated 8/1

GPB—55,000—27-4-09

W. 1318 190 1 0 S 5973/0

From: The President D'Pal
Khitaderoof

To The Secretary to Govt
Genl & Rev Dpt
Bangalore

Dated

Despatched 12 August 1910

Received

General No. 59
No.

Enclosure No. 8

Forwarding for
sanction a modified
estimate for Rs 57.83
for reconstructing 9
2 Class Mussafakhana
at Chitradurga

W

Department of Public Works The Executive Engineer, Chittalong Division has sent a modified estimate for Rs 5483/- providing extra foundation of 1½ ft to be filled in with Concrete in mortar as the soil met with is not sufficiently hard, and as the rates sanctioned for wood work doors etc are less than the sanctioned Schedule of rates. Copy of the Executive Engineers docket № 533 dated 27/30 June 10 together with the estimate and a copy of the resolution of the District Board passed in the matter are herewith submitted I request that sanction of Government may kindly be accorded to the modified estimate at an early date.

I have the honor to be,

Sir,

Your most Obedient Servant

J Cunningham

for President District Board

Chittalong District

Special

Proceedings of the meeting of the Chitaldrug District Board, held at Chitaldrug on Thursday the 21st July 1900

Present- M.Chengiah Chetty Esquire, B.A.,

President

Official Members.

1.Mr. Chenchuna Setty Executive Engineer. Absent

2.Mr. V.Srinivasa Iyengar District Medical and Sanitary Officer. Absent

3.Mr. M.A.Ramegowda Assistant Commissioner Davangere Sub-Division. Present

4.Mr. Rozaloo Chetty Assistant Coommissioner Chitaldrug Sub-Division. Present

5.Mr. M.K.Irumaliah Deputy Inspector of Schools. Present

6.Mr. Ramaswamy Rau Vice-President Present

Non Official Members.

1.Mr.P.Nanjundappa. Present

2.Mr.Mahomed Dastigiri Sab Present

3.Mr.M.Anantha Chetty. Present

4.Mr.Shanbhogue Subbanna. Absent

5.Mr.Belgatta Ajjappa. Present

6.Mr.Nadig Siddaramappa. Present

7.Mr.Muttagadur Parvatappa. Absent

8.Mr.Yele Basappa. Present

9.Mr.Chennagouriah Shanbhogue. Absent

10.Mr.C.Virupakshappa. Absent

11.Mr.Nabi Sab. Present

12.Mr.H.Subba Rao. Present

13.Mr.Khubaji Durgappa Present

14.Mr.Phari Rudrappa. Present

15.Mr.Balakrishna Rao, Nadig. Present

16.Mr.Paledahalli Nagappa Present

17.Mr.B.V.Narayana Rao. Present

18.Mr.Bilchode Mudligiriappa. Present

~~N.B. All the Amildars and Deputy Amildar were present.~~

Docket No. 553 dated the 27th June 1910 from the Executive Engineer.Chitaldroog Division to the President District Board Chitaldroog District.

" In forwarding herewith a modified estimate amounting to Rs 5483/- together with an excess statement of Rs 500/- more than the original estimate for constructing a 2nd class Musafirkhana at Challakere sanctioned for Rs 4983/- by the Government in their Proceedings No. 7728-9/L. B. 213-09-2 dated 3-3-1910 and sent with Deputy Commissioner's No. 363 dated 14-3-1910 owing to less rates sanctioned for some of the items such as. wood work &c. and new item "concreting the foundation" found necessary owing to the soft soil met with in the proposed site, has the honor to request that the President will kindly obtain sanction of the Government to the extra amount required as per statement attached.

As it is urgent, work has been ordered to be put in hand to work out the grant early."

" C O P Y "

President,District Board

Chitaldroog District

G.R.S. 28.]

File No. 54-0

Serial No 2

Diary No. of letter replied to 3107

Proceedings of the Government of His Highness the Maharaja of Mysore.

GENERAL AND REVENUE SECRETARIAT.
(LB)

, the 19

Date of issue 31.8.10

Signed by [illegible]

READ:-

Letter No. 59 dated the 12th August 1910 from the President of the District Board of Chitaldrug stating, with reference to Govt. no. N° 7728-9/LB 213-07-2 dated the 3rd March 1910 sanctioning an estimate for Rs 49837 for constructing a

ORDER THEREON:- N

2 class Musafirkha at Chellakere, that the Executive Engineer of the Chitaldrug division having been directed by the Chief Engineer to carry out the work in question the Executive Engineer has sent a revised estimate for Rs 54837 and that it has been

over

SUBJECT.

GPB—10.000—9-12-09

29/8/10

approved of by the District Board and
requesting sanction to the same.

Order thereon No. 20834. LB54-10- 31.8.10

The modified increased estimate for Rs 5,483/- received
with the above is sanctioned. The amount
required for expenditure during the cur-
rent year will be met from the
provision made therefor in the
D.F. budget for the year.

Sd/-
Secretary.

1.1.11
25/9/10

To.

The President of the Dt. Bd of Chittoor
with estimate, plans & report-
Communicated with a copy of the
abstract estimate.